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Revisions to the 2004 SHOPP

RECOMMENDATION
I recommend that the following 2004 SHOPP Amendment be approved:

SHOPP Amendment 04H-017
Amends the 2004 State Highway Operation and Protection Program by incorporating
project cost, scope, schedule and technical changes as shown in Attachment A.

Original signed by Mike Callahan for
JOHN VAN BERKEL, Chief

Approved: Office of SHOPP Management

Original signed by

ROSS A. CHITTENDEN
Chief
Division of Transportation Programming
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Attachment A

2004 SHOPP Amendment 04H-017
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist|County Route| Post Miles |Description PPNO EA Prog RW Const FY [Comments

2 |[Shasta 5 R16.2/R17.3 |In Redding - north of Hilltop Drive to south of Route 3167 | OE680K | 201.010 22 1,530| 06/07 |Technical change to EA
299 - lengthen on-ramp merge 0C680K

3 [Placer 193 06:0/3-3 {n-and-nearLincoln-Route 65-to-Sierra-College- 01827 | 352921 | 201120 -| —393} 04/05 |Delete, reprogram after local sewer line
Boulevard—rehabilitate-roadway-(required-on-site- litigation is resolved ( required mitigation met
mitigation—plant-250-oak-trees) by project PPNO 0182Y).

5 |Santa Barbara 101 R0.0/R2.1  [Near Carpenteria - Ventura County line to south of 4748 | 474801 | 201.010 7 2,653 04/05 |Portion split to PPNO: 4748Y
Carpenteria Creek Bridge - install median barrier 1,885

5 [Santa Barbara 101 R0.0/R2.1 |Near Carpenteria - Ventura County line to south of| 4748Y | 474811 | 201.010 - 768| 05/06 |Split from PPNO: 4748
Carpenteria Creek Bridge - highway planting
mitigation

5 |Santa Barbara 101 47-9/50.8 |Near Las Cruces - north of Gaviota Tunnel to north of| 9009 | OH0901 | 201.010 16 4771 05/06 |Technical correction to post miles and updated

47.9/50.2 |Route 1 - install concrete barriers 35 4,000 cost

7 |Los Angeles 1 9.9 In Long Beach - at Wilmington Overhead #53-0352 - [ 0005M | 1190F1 | 201.112 120 1,350 04/05 |Technical correction to shift funds to RW
upgrade bridge rails 1,230

7 |Los Angeles In-Les-Angeles—variouslocations—constructlitter 3014 | 22660k | 201.335 -| 24:228| 04/65 [Portion split to PPNO: 3014A and update
removal-devices- In and near Los Angeles - Route 226621 20,594/ 05/06 |[schedule and description
2 to Route 170; also on Routes 10, 90, 210 and
405 at various locations - construct litter removal
devices (phase 2)

7 |Los Angeles 5 22.5/36.3 |In and near Los Angeles - Route 2 to Route 170; 3014A | 226611 | 201.335 - 3,634| 04/05 |[Split from PPNO: 3014
also on Routes 10, 90, 210 and 405 at various
locations - construct litter removal devices
(phase 1)

7 |Los Angeles Ir-Los-Angeles—variouslocations—instalHitter- 3015 | 22676k | 201.335 -| 25,662 04/65 |Portion split to PPNO 3015A and update
removal-system-for LA-River-and-Ballona-Creek- 226721 21,303| 05/06 |description
{phase-2)- In Los Angeles - Sepulveda Blvd. to LA
Cienga Blvd.; also on Routes 91, 105, 110 and 710
at various locations - construct litter removal
devices (phase 2)

7 |Los Angeles In Los Angeles - on Route 60 and 710 at various 3015A | 226711 | 201.335 - 3,759| 04/05 |Split from PPNO: 3015
locations - construct litter removal devices
(phase 1)

11 |San Diego 15 R7:4/R111 |[In San Diego - south of Aero Drive to south of H 0682 | 25760K | 201.010 1,195| 04/05 |Technical change to post miles

R7.6/R11.5 |Avenue - install median barrier
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